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PROJECT TIMELINE OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY

TASK 1. PROJECT START-UP AND COORDINATION

Project start-up meeting and Public Engagement Plan
Agency interviews and data collection

TAC Worksession #1
TASK 2. EXISTING PROTECTED LANDS AND RECREATION INFRASTRUCTURE

Assimilate Data
Create working base map
Existing recreation and conservation lands
Ecological resources
Flood and geomorphic risk
TAC Worksession #2
Public Event #1
TASK 3.  EVALUATE THE FEASIBILITY OF NEW RECREATION AND CONSERVATION OPPORTUNITIES

Master list of desired recreation experiences and design/locational criteria
Feasibility of recreation on existing protected and public lands.
New recreation possibilities
New conservation possibilities
Site reconnaisance and photos
TAC Worksession #3
TASK 4. CREATE A PLAN OF ACTION 

TAC Worksession #4 - Identify and Prioritize Action Steps
Public Event #2
Refine Action/Vision Plan and projects
Prepare Preliminary BT-CRA Plan Documents
Draft and Final Action/Vision Plan

Technical Advisory Committee Meetings
BTRRC Steering Committee Updates
Public Events 
Board Meetings

B I G  T H O M P S O N  RECREATION & CONSERVATION ASSESSMENT
M A R C H  5 ,  2 0 1 5


