
MANAGEMENT PLANNING PROCESS
FOR RIVER BLUFFS OPEN SPACE

(all dates are 2008, unless otherwise noted)

3. OPPORTUNITIES, BENEFITS AND CONSTRAINTS
MANAGEMENT STAFF AND ADVISORY TEAM

Adjacent Landowners- meetings (February)
Natural Resources Staff (February 14)

Technical Advisory Group – first meeting and site visit (Mid-Feb.)
Preliminary Trailhead Design Completed (Mid-Feb.)

4. OPPORTUNITIES, BENEFITS AND CONSTRAINTS   
PUBLIC WORKSHOP

First Public Meeting (Late-Feb.)

7.  DRAFT PLAN REVIEW
PUBLIC WORKSHOP

Open Lands Advisory Board (April 24)
Post draft plan on web for public review (Early May)

Second Public Meeting – open house (Early May)
Board of County Commissioners (Mid-May)

6. DRAFT PLAN REVIEW
STAFF AND ADVISORY TEAM

Natural Resources Staff (April 10)
Technical Advisory Group – Site Visit (Mid-April)

1. PROJECT GUIDING VISION AND VALUES

Board of County Commissioners (2005)
Open Lands Advisory Board (2005)

Natural Resources Staff (2005)

2. INFORMATION NEEDS IDENTIFICATION
AND ACCUMULATION

Natural Resources Staff
(Late February)

5.  DEVELOP INITIAL DRAFT PLAN

Natural Resources Staff/Project Coordinator
(March)

8.  DEVELOP MODIFIED/FINAL DRAFT PLAN 

Prepare Final Management Plan (June)

10.  FINAL PLAN APPROVAL

Plan adopted by Natural Resources  Director or BOCC
(End of June)

9.  FINAL PLAN RECOMMENDATION 

Open Lands Advisory Board (June 26)

11. IMPLEMENT MANAGEMENT PLAN

Natural Resources StaffUpdated January 23, 2007
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